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EMS TRANSMISSION 2/20/2003
Instruction Memorandum No. NV-2003- 037
Expires: 09/30/2004

To: Field Managers, Nevada
From: State Director, Nevada
Subject: Communication Site Five-Year Action Plan DD: 03/24/2003

The Fiscal Year (FY) 2003 Interim Annual Work Plan (IAWP) directs each State to prepare an action
plan for completing communication site management plans for their priority sites. States that do not
prepare an action plan risk forfeiture of a portion of their 1492 allocation for FY 2004.

Please identify your high priority sites for completing communication site management plans and provide
the information requested in the attached table. Also attached are completed action plans for Idaho and
Montana to aid you in the preparation of the table. Your tables need to be submitted to the State Office
by March 24, 2003. The State Office will consolidate the tables for each Field Office in to one table as
part of an action plan for Nevada.

If you have any questions, please contact Dennis Samuelson, at 775-861-6532.
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Robert V. Abbey ]

3 Attachments

1. Table for Action Plan (1p)
2. Idaho Action Plan (3 pp)

3. Montana Action Plan (3 pp)
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IDAHO - FIVE-YEAR COMMUNICATION SITE MANAGEMENT PLAN
(ACTIVITY PLAN)
(March 2002)

As required by the Supplemental FY 2002 AWP Directives, a 5+ year schedule
has been developed (attached) for the completion of Communication Site
Management Plans for all high-priority communication sites located on BLM-
administered land throughout the State. The plan includes a schedule for the
completion of site surveys as well as for the writing of final site
management plans.

The plan shows a number of communication sites for which BLM does not
currently have legal access. Over the course of the five-year plan, the
acquisition of access easements to these sites will be pursued, time and
funding permitting. Easements involving State of Idaho land will be pursued
first since these easements should not be difficult to obtain.

At this time the Idaho Falls and Pocatello Field Offices have identified
high-priority communication sites that are of concern and which would benefit
from a joint BLM-FCC compliance examination. Efforts will be made to
schedule a joint compliance examination for Chinese Peak and Howard Mountain
in 2002, and for East Butte in 2004. Thereafter, one joint BLM-FCC
compliance examination will be scheduled every “even-numbered” year assuming a
formal exam is determined to be beneficial and cost effective. During “odd-
numbered” years, at least 5 compliance examinations of individual
communication facilities will be scheduled with the appropriate Field Office
Radio Tech or with support from the ISO telecommunication specialists (ID
954) .

Beginning in the 6% year, additional lower-priority sites may be added to the
Site Management Plan list and a new priority list would then be developed.
Future management plans may be needed for certain low-priority sites due to
increased site interest or activity, due to new technology changes or
requirements, or for other significant reasons.

Attachment 2-1
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Communication Site | Field Office Survey Site Plan Legal BLM User FCC Exam Survey

Name Finalized Finalized Access To Facility Association Scheduled Update
(Year) (Year) Site Present Formed (Year) Needed

Menan Butte Idaho Falls 2003 or 4 2005 Pending No No n/a

War Eagle Owyhee 2003 or 4 2005 No No No n/a

St. Joe Baldy Coeur d’Alene 2003 or 4 2005 m” No Yes n/a

Davis Mountain Shoshone 2003 or 4 2005 Yes No No n/a

Queens Crown Shoshone 2003 or 4 2005 No No No n/a

Year 5

Kinzie Butte Shoshone 2004 or 5 2006 Yes No No n/a

Dietrich Butte Shoshone 2004 or 5 2006 Yes No No n/a

Sweetzer Burley 2004 or 5 2006 Yes No No n/a

Salmon Butte Burley 2004 or 5 2006 Yes No No n/a

Willow Creek Challis 2004 or 5 2006 No No No n/a

Summit

Year 6

Telegraph Hill Idaho Falls 2004 or 5 2007 Yes No No n/a

Poverty Flat Challis Pre-2002 2007 Yes To Be No Low

Moved Priority
(2002)

Other Lower

Priority Sites, if

needed
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5-YEAR ACTION PLAN FOR DEVELOPMENT OF
COMMUNICATION SITE MANAGEMENT PLAN
(April 3, 2002)

As required by the Supplemental FY 2002 AWP Directives, a 5-year schedule has
been developed (attached) for the completion of Communication Site Management
Plans for high priority communication sites located on BLM-administered land
throughout the State of Montana. In addition to writing of the final site
plans, the plan shows a number of communication sites for which BLM does not
currently have legal access. Over the course of the 5-year plan, the
acquisition of access easements to these sites will be pursued, time and
funding permitting. Needs for cadastral survey are identified and will be
pursued as time and funding permit prior to finalization of a communication
site management plan.

Additional lower priority sites may be added to the Site Management Plan list
and a new priority list would then be developed. Future management plans may
be needed for certain low priority sites due to increased site interest or
activity, due to new technology changes or requirements, or for other
significant reasons.

Attachment 3-1
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Communication Site Field Office Cadastral Site Plan Legal BLM User Comments
Name Survey Finalized Access To | Facility Association
Needed Site Present Formed
Y/N * Target Y/N Y/N Y/N
Year 1
Year 4
Pipe Organ Dillon N 2005* Y N N
Armstead Mountain Dillon N 2005* N N N need easement for access
Montana City Butte N 2005* N N N
Toston Butte Y 2005* Y N N
Year 5
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